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ApCX IT HCM Security Re-implementation

PROJECT OBJECTIVES

Based on analysis of the current HCM security implementation, several issues have been identified, includ-
ing lack of consistency and standards in the current security implementation, hard-coded security object
names within PeopleCode, and an automated security assignment process that is not 100% accurate. It is
Apex IT’s understanding that Collin County wishes to remedy these issues during this project with the ob-
jectives stated below:

1) Redesign security roles and permission lists based on best practices and new standards.
2) Rewrite all customizations involving hard-coded role names.

3) Redesign any workflow that involves old roles.

4) Rewrite the customization that automates security assignment based on position.

5) Implement all changes in Portal and CRM as required.

PROJECT SCOPE

The following statements regarding scope are used as critical factors in determining this project estimates
related to timeline, resources, and ultimately professional fees. This initial scope is based on our current
understanding and will be defined in further detail as the project moves forward.

Organizational e PeopleSoft HCM system users
Scope

Application Scope

PeopleSoft HCM 9.0
e PeopleSoft CRM 9.1
e PeopleSoft Enterprise Portal 9.1

Integrations e PeopleSoft User Profile and Role Integrations
e PeopleSoft Single Sign-On

Reporting e None

Phased Approach

Collin County and Apex IT will partner to complete the following activities and deliverables.
Responsibilities are designated to show primary ownership. It is expected that Collin County and Apex
IT will team to complete these activities.

Planning and Analysis Phase

Apex IT will have primary responsibility for project planning and analysis. Items in blue are already
complete using hours from the initial project contract.

Activity or Deliverable Primary Input From
Responsibility

Project Plan Apex IT Collin County

Analysis of Initial Security Implementation Apex IT Collin County

Recommendations for Re-implementation Apex IT Collin County
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Design/Build/Documentation Phase

HCM Security Re-implementation

During this phase, common requirements will be implemented by the combined Collin County and

Apex IT team.

Activity or Deliverable Primary Input From
Responsibility

Define security standards and naming conventions Apex IT Collin County
Define system access for all appropriate user types Collin County Apex IT
Technical Specification: Security automation Apex IT Collin County
Develop security automation customization based on spec Collin County Apex IT
Redesign security roles and permission lists Apex IT Collin County
Implement security changes in Portal and CRM as needed Apex IT Collin County

Testing Phase

Testing will occur in two phases.

being made throughout. Final testing will take place in the Portal environment.

Initial testing will be done in the HCM environment with changes

Activity or Deliverable Primary Input From
Responsibility

Initial testing of security roles in HCM Collin County Apex IT
Final testing of security roles in Portal Collin County Apex IT
Testing of automated security assignment in HCM, CRM, Portal Collin County Apex IT
Deployment Phase

Activity or Deliverable Primary Input From

Responsibility

Deployment Plan/Checklist Apex IT Collin County
Deployment Activities (move customizations, assign new roles) | Collin County Apex IT
Post-Production Support Collin County Apex IT
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ANTICIPATED PROFESSIONAL CONSULTING FEES

The following is an estimate of the anticipated resources needed from Apex IT to successfully complete the
project according to the scope, timeline, and budget identified in this SOW.

Senior Technical Consultant — 280 hours

These hours are in addition to existing hours from the initial Statement of Work and Amendment #1 for
the PeopleSoft Enterprise Portal Implementation (Collin County Contract NO. 06217-11). It is estimated
that 220 hours from that contract will be applied to this project.

This is a time and materials project, the scope and price estimate are not fixed.

ASSUMPTIONS

The following assumptions have been made by Apex IT related to this project. These assumptions have
influenced estimated timeline, resource levels, and fees. These assumptions have been presented to
structure the project, to provide better communication and understanding, while creating guidelines for a
successful implementation.

On Site / Off Site Apex IT provides implementation services using a hybrid model of onsite and

Services Delivery offsite delivery. Where applicable, Apex IT consultants will work remotely to
reduce overall non-implementation related expenses (travel, lodging, meals).
As necessary, Apex consultants will work onsite at the direction and discretion
of the Collin County project manager and the Apex IT Engagement Manager.

= Collin County will allocate required internal resources to support a successful project.
= Team members will be available on agreed upon meeting dates and times.

= Collin County will assign a qualified liaison to this project that will have the authority to make decisions
on behalf of Collin County for scope changes, resource allocation, project expenditures, resolution of
issues, milestone and project acceptance, and other business decisions impacting the project.

= Collin County will provide a timely review (<5 business days per the project plan) of all necessary
deliverables and agreements to move the project forward within the timelines and budget constraints
contained within this proposal.

= Issues will be resolved in an expedient manner.

= Collin County will make work space available for Apex IT employees. Apex IT resources will be
provided with telephones, conference rooms for meetings, network connectivity, access to network
drive, internet access and printers.

= Collin County will provide building security badges for Apex IT staff as needed. Apex IT staff local to
Collin County will follow Collin County office hours. Apex IT staff will follow an agreed upon onsite
work schedule. This schedule can be adjusted as necessary to accommodate project milestones and
deadlines within availability constraints and advance notice when needed. Collin County and Apex IT
will be available for discussions and conference calls during periods of offsite work.

PROJECT PROFESSIONAL FEES

Apex IT is highly motivated to deliver its consulting projects in a manner that results in fast, functional,
and “referenceable” engagements. Apex IT is proposing a Time and Materials engagement.
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Apex IT fees are invoiced on a time and materials basis. The following amount is an estimate based on
current information and is not a fixed cost bid for the project. Reimbursable travel expenses are not
included in this estimate. Apex IT and Collin County will work together to minimize travel.

ESTIMATED HOURLY ESTIMATED
RESOURCE ROLE/TITLE HOURS RATE FEES
Senior Technical Consultant 280 $165/hr. $46,200
ESTIMATED PROJECT ESTIMATED PROJECT | TOTAL $46,200*
START DATE COMPLETION DATE ESTIMATED
TBD TBD CHARGES

*The above noted fees include implementation services only and do not include reimbursable travel expenses
if applicable.

PAYMENT TERMS

Invoicing

Customer shall pay Apex IT for all Products and Services provided and all Expenses incurred by Apex IT in
accordance with the Master Services Agreement, dated April 5, 2012 between Apex IT and Collin County
on a time & materials fee basis for this project.

CUSTOMER ACKNOWLEDGES THAT IT HAS READ, UNDERSTOOD, AND AGREED
TO THE TERMS AND CONDITIONS OF THIS AGREEMENT.

Collin County Apex IT

BY: BY:

NAME NAME

TITLE DATE: TITLE DATE:




